COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service™

o0 30UTH FEEMONT AVENUE
ATLHAWMEFR A CATIFOENIA 21B803-1331

ADDERESS ALL CORRESPONDENCE TO:
GAIL FARBER., Director http:/dpw lacounty. gov PO BOX 1460
ATHANMBRA CATLTFORNIA 21802-1450

June 16, 2015 ADOPTED

BOARD OF SUPERVISORS

, COUNTY OF LOS ANGELES
The Honorable Board of Supervisors
County of Los Angeles 37 June 16, 2015
383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, California 90012 it %ﬂﬂf\
PATRICK QBAWA
. ACTING EXECUTIVE OFFICER
Dear Supervisors:

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
APPROVE THE PROJECT NAME CHANGE FOR
THE GENERAL WILLIAM J. FOX AIRFIELD NEW EXIT TAXIWAY H
REVISED BUDGET INCREASE AND APPROPRIATION ADJUSTMENT
CAPITAL PROJECT NO. 69307
CITY OF LANCASTER
(SUPERVISORIAL DISTRICT 5)
(4 VOTES)

SUBJECT

Approval of the recommended actions will approve the General William J. Fox Airfield New Exit
Taxiway H project name change, increase the total project budget, and appropriation adjustment;
adopt the plans and specifications, allow advertising for construction bids, and delegate authority to
the Director of Public Works or her designee to award and execute a construction contract for the
General William J. Fox Airfield New Exit Taxiway H, in the City of Lancaster.

IT IS RECOMMENDED THAT THE BOARD:

1. Approve the project name change from General William J. Fox Airfield Angled Exit Taxiway
project to General William J. Fox Airfield New Exit Taxiway H, Capital Project No.69307.

2. Approve the budget increase in the amount of $150,000 for a revised total project budget of
$1,850,000.

3. Approve the appropriation adjustment to transfer $8,000 from the Department of Public Works,
Aviation Enterprise Fund, and appropriate $142,000 for Federal and State Grant reimbursements for
the General William J. Fox Airfield New Exit Taxiway H, Capital Project No.69307.
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4. Advertise the project and adopt the plans and specifications that are on file in the Construction
Division of the Department of Public Works for construction of an exit taxiway for Runway 06 for the
General William J. Fox Airfield New Exit Taxiway H, Capital Project No.69307, at an estimated
construction contract cost between $1,100,000 and $1,500,000.

5. Instruct the Acting Executive Officer of the Board of Supervisors to advertise the General William
J. Fox Airfield New Exit Taxiway H project for construction bids in accordance with the Instruction
Sheet for Publishing Legal Advertisement, and which are to be received and opened before 11 a.m.
on July 21, 2015, in accordance with the Notice Inviting Bids.

6. Authorize the Director of Public Works or her designee to determine the apparent lowest
responsive and responsible contractor bid.

7. Authorize the Director of Public Works or her designee to award and execute a construction
contract with the apparent lowest responsive and responsible bidder within the estimated cost range,
approve the Faithful Performance and Labor and Material Bonds and insurance certificate submitted
by the lowest responsive and responsible bidder, and authorize the Director of Public Works or her
designee to deliver the project.

8. Delegate to the Director of Public Works or her designee the following authority in connection
with this contract: (1) approve and execute change orders within the same monetary limits delegated
to the Director of Public Works under Section 2.18.050 of the Los Angeles County Code relative to
the construction of County buildings; (2) allow substitution of subcontractors and relief of bidders
upon demonstration of the grounds set forth in Public Contract Code Sections 4100 et seq. and 5100
et seq., respectively; (3) accept the project upon its final completion; (4) release retention money
withheld consistent with the requirements of Public Contract Code Sections 7107 and 9203; and (5)
extend the date and time for the receipt of bids consistent with the requirements of Public Contract
Code Section 4104.5.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to approve the project's name change, approve the
budget increase in the amount of $150,000 for a revised total project cost of $1,850,000, approve an
appropriation adjustment, adopt the plans and specifications, advertise for construction bids, and
delegate authority to the Director of Public Works or her designee to award and execute a
construction contract to complete the General William J. Fox Airfield New Exit Taxiway H project.

On November 12, 2013, the Board approved the General William J. Fox Airfield Angled Exit Taxiway
project (Capital Project No. 69307), which was originally designated as an angled exit taxiway. The
Board also authorized the Director or her designee to apply for a Federal Aviation Administration
(FAA) grant and accepted the FAA Airport Improvement Program (AIP) grant; and to apply for and
accept a State of California Department of Transportation (Caltrans) California Aid to Airports
Program (CAAP) AIP matching grant.

Since that time, the alignment was redesigned to be a perpendicular (90 degree) connecting taxiway
satisfying the geometric criteria stipulated in FAA Advisory Circular 150/5300-13A, Airport Design,
dated September 28, 2012. Also, since the new exit taxiway is perpendicular to the runway, it allows
aircraft to exit in both runway directions. Therefore, the Department of Public Works is
recommending the name be changed to General William J. Fox Airfield New Exit Taxiway H Airport
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Improvement Project. Due to escalation and increased design, engineering cost for redesigning the
project to a perpendicular configuration, the current construction cost estimate reflects an increase of
$70,000 to the total project cost, as well as an increase in project management and inspection
services for a revised budget increase of $150,000.

Public Works recommends delegating authority to the Director or her designee to award the
construction contract to the lowest responsive and responsible bidder, because the FAA AIP grant
agreement must be executed within one week of determination of the lowest responsive and
responsible bidder in order to receive the AIP grant funds.

The FAA awards grants based on bid offers; therefore, the next step is to solicit construction bids by
advertising the project. If the lowest responsive and responsible bid exceeds the Board-approved
project budget, Public Works will return to the Board to recommend adoption of a new revised project
budget.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3). The recommended actions will
help achieve these goals by providing an improved facility to accommodate airport customers,
support quality public works infrastructure services to the surrounding communities, and use grant
funds from outside sources to supplement the County's expenditures.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

The estimated construction contract cost to complete the project is in the range of $1,100,000 to
$1,500,000.

On November 12, 2013, the Board approved the project with a total project cost of $1,700,000, which
included construction contract, change order allowance, material testing, topographic surveying,
engineering design, construction inspection, and project administration. The current estimated
construction cost has increased by $70,000, design consultant services by $40,000, and project
management and inspection costs by $40,000. Therefore, the new estimated project cost has
increased by $150,000, for a revised total project cost estimate of $1,850,000 (Attachment I).

Approval of the appropriation adjustment (Attachment IIl) will appropriate $150,000 to fund the
budget increase, which will be offset by a Federal and State Grant; and Public Works’ Aviation
Enterprise Fund (M02 Enterprise Fund). The anticipated FAA AIP grant increase of$135,000 will
reimburse a minimum of 90 percent of the total project cost. Caltrans CAAP AIP matching grant will
fund $7,000, which equates to a maximum of 5 percent of the FAA AIP grant amount (Attachment 1),
and the remaining $8,000 will be funded by the M02 Enterprise Fund.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The project is part of Public Works' ongoing program for construction of airports. It will be advertised
in accordance with Section 20125 of the State Public Contract Code.

The project is to be completed in 70 working days. It is anticipated the work will start in October 2015
and be completed in March 2016.



The Honorable Board of Supervisors
6/16/2015
Page 4

On November 12, 2013, the Board adopted the project designated as an angled exit taxiway. Since
that time the alignment was redesigned to be a perpendicular (90 degree) connecting taxiway,
satisfying the geometric criteria stipulated in the FAA Advisory Circular 150/5300-13A, Airport Design,
dated September 28, 2012. The new exit taxiway perpendicular to the runway, will allow aircraft to
exit in both runway directions. Therefore, Public Works is recommending the name be changed to
General William J. Fox Airfield New Exit Taxiway H for better description of the project.

Delegating to the Director or her designee the authority to award and execute the construction
contract will allow for an accelerated process for project delivery, which will help ensure Federal and
State timeline requirements for funding are met.

The contract agreement will be in the form previously reviewed and approved as to form by County
Counsel.

The award of this contract will be in full compliance with Federal, State, and County regulations. The
project specifications contain provisions requiring the contractor to comply with terms and conditions
supporting the Board's ordinances, policies, and programs, including, but not limited to: Reporting of
Improper Solicitations, Board Policy No. 5.060; Notice to Contract Employees of Newborn
Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee
Jury Service Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding
the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service Notice 1015);
Contractor Responsibility and Debarment, Los Angeles County Code, Chapter 2.202; the Los
Angeles County's Child Support Compliance Program, Los Angeles County Code, Chapter 2.200;
the Los Angeles County's Defaulted Property Tax Reduction Program Ordinance, Los Angeles
County Code, Chapter 2.206; and the standard Board-directed clauses that provide for contract
termination or renegotiation.

The State Public Contract Code requires the County to award construction contracts to a responsible
contractor with the lowest responsive bid, which is defined as the firm that: (1) submits the bid with
the lowest cost; (2) is deemed by the County to be responsive to specific criteria under the
solicitation including, but not limited to, licensure, bonding, and insurance requirements; and (3) is
determined by the County to be a responsible bidder by exhibiting the capability, capacity,
experience, trustworthiness, and financial wherewithal to perform the work required under the bid
solicitation.

To ensure the contract is awarded to a responsible contractor with a satisfactory history of
performance, bidders are required to report violations of the False Claims Act, criminal convictions,
civil litigation, defaulted contracts with the County, complaints filed with the Contractor's State
License Board, labor law/payroll violations, and debarment actions. As provided for in Board Policy
No. 5.140, the information reported by the contractor will be considered before making a
recommendation to award.

The plans and specifications include the contractual provisions, methods, and material requirements
necessary for this project and are on file with Public Works.

In accordance with the Board's Civic Art Policy adopted on December 7, 2004, as revised on
December 15, 2009, the project is exempt from Civic Art fees because the project includes repairs
and maintenance to Airport infrastructure and runways.
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ENVIRONMENTAL DOCUMENTATION

On November 12, 2013, Agenda Item No. 23, the Board found the project to be categorically exempt
from the provisions of the California Environmental Quality Act.

CONTRACTING PROCESS

The project will be contracted on an open-competitive bid basis. A recommendation for award by the
Director or her designee will be made upon review of the bids meeting the criteria established by the
Board and the State Public Contract Code. The County Local Small Business Enterprise preference
will not be applied to the determination of the lowest responsive and responsible bidder. To be
eligible for the Federal funds, financing the majority of the project, Title 49, Code of Federal
Regulations, requires award to the lowest bidder.

Advertising for construction bids will be in accordance with the County's standard Instruction Sheet
for Publishing Legal Advertisements.

To increase contractor awareness of Public Works' program to contract work out to the private sector.

this project will be listed on both the County's "Doing Business with Us" and Public Works' "Contract
Opportunities” websites for upcoming bids.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

There is no impact on current County services.

The project will have a positive impact for airport customers and the surrounding communities by
providing an improved and more accommodating facility.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital Programs
Division; and to the Department of Public Works, Construction Division.

Respectfully submitted,

St Jartees

GAIL FARBER
Director

GF:JTS:lg
Enclosures

c. Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)



Il. PROJECT BUDGET SUMMARY

Attachment |

Project Activity Ado%tsggzopct lmp/:igf[igl;tms Revised Project Budget
Construction
Low-Bid Construction Contract $1,300,000 $70,000 $1,370,000
Job Order Contract 0 0
Change Orders 130,000 0 130,000
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Consultants 0 o 0
Misc. Expense 0 0 0
Telecomm Equip — Affixed to Building 0 0 0
Civic Arts 0 0 0
Subtotal $1,430,000 $70,000 $1,500,000
Consultant Services
Site Planning 0 0 0
Hazardous Materials 0 0 0
Geotech/Soils Report and Soils Testing 0 0 0
Material Testing $10,000 0 $10,000
Cost Estimating 0 0 0
Topographic Surveys 10,000 0 10,000
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental 0 0 0
Move Management 0 0 o
Equipment Planning 0 0 0
Legal 0 0 o
Construction/Change Order 0 0 0
Other: Design Engineering 140,000 40,000 180,000
Subtotal $160,000 $40,000 $200,000
County Services
Code Compliance Inspection 0 0 0
Quality Control Inspection 0 0 0
Design Review $10,000 0 $10,000
Design Services 0 0 0
Contract Administration 0 0 0
Project Administration 30,000 $10.000 40,000
Project Management Support Services 10,000 ' 0 10,000
ISD Contract Compliance 0 0 0
DPW Job Order Contract Management 0 0 0
ISD ITS Communications 10,000 0 10,000
Project Security 0 0 0
Project Technical Support 0 0 0
Office of Affirmative Action 0 0 0
County Counsel 0 30.000 0
Other: Public Works Construction Inspection 50,000 ' 0 80,000
Sheriff Job Order Contract Management 0 40,000 0
Subtotal $110,000 ’ $150,000
TOTAL $1,700,000 $ 150,000 $1,850,000
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GENERAL WILLIAM J. FOX AIRFIELD, NEW EXIT TAXIWAY H
CAPITAL PROJECT NO. 69307

. PROJECT SCHEDULE

Project Activity Co:;?g?::?)ate
Submit Grant Application to the FAA February 2015
Advertise for Construction Bids July 2015
Receive FAA Grant Award August 2015
Award Construction Contract September 2015
Construction Start October 2015
Final Acceptance March 2016
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Il. PROJECT BUDGET SUMMARY
Project Activity Adogfggz;o;ect Imp':gzigfnth:s Revised Project Budget
Construction
Low-Bid Construction Contract $1,300,000 $70,000 $1,370,000
Job Order Contract 0 0 0
Change Orders 130,000 0 130,000
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Consultants 0 0 0
Misc. Expense 0 0 0
Telecomm Equip — Affixed to Building 0 0 0
Civic Arts 0 0 0
Subtotal $1,430,000 $70,000 $1,500,000
Consultant Services
Site Planning 0 0 0
Hazardous Materials 0 0 0
Geotech/Soils Report and Soils Testing 0 0 0
Material Testing $10,000 0 $10,000
Cost Estimating 0 0
Topographic Surveys 10,000 0 10,000
Construction Management 0 0 0
Construction Administration 0 0 0
Environmentat 0 0 0
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Construction/Change Order 0 0 0
Other: Design Engineering 140,000 40,000 180,000
Subtotal $160,000 $40,000 $200,000
County Services
Code Comptiance Inspection 0 0 0
Quality Control Inspection 0 0 0
Design Review $10,000 0 $10,000
Design Services 0 0 0
Contract Administration 0 0 0
Project Administration 30,000 $10,000 40,000
Project Management Support Services 10,000 ' 0 10,000
ISD Contract Compliance 0 0 0
DPW Job Order Contract Management 0 0 0
[SD ITS Communications 10,000 0 10,000
Project Security 0 0 0
Project Technical Support 0 0 0
Office of Affirmative Action 0 0 0
County Counsel 0 30000 0
Other: Public Works Construction Inspection 50,000 ' 0 80,000
Sheriff Job Order Contract Management 0 ~$40.000 0
Subtotal $110,000 ' $150,000
TOTAL $1,700,000 $ 150,000 $1,850,000
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GENERAL WILLIAM J. FOX AIRFIELD, NEW EXIT TAXIWAY H
CAPITAL PROJECT NO. 69307

. PROJECT SCHEDULE

Project Activity Conl:;‘l)eﬂ?os: (Ij)ate
Submit Grant Application to the FAA February 2015
Advertise for Construction Bids July 2015
Receive FAA Grant Award August 2015
Award Construction Contract September 2015
Construction Start October 2015
Final Acceptance March 2016
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Los Angeles County Chief Executive Office
Grant Management Statement for Grants $100,000 or More

[ Department: Public Works

, Grant Project Title and Desecription

General William J. Fox Airfield New Exit Taxiway H

I;m;dmlgAAige:cms Program (Fed. Grant #/State Bill or Code #) [ Grant Acceptance Deadline
ederal Aviation , . vy
i irport Improvement Program (AIP) and [
é;dﬁmxs.tranon (FAA) and (California Aid to Airports Project g lLess than 1 week after receipt
ifornia Department of ] Matching Grant (CAAP) ‘ [of grant agreement
Transportation (Caltrans) T

{_k.f.‘___..... Em—

Total Amount of Grant Funding:

County Match: $102,000

$1,665,000 (FAA) and $83,000 (Caltrans)
| Grant Period: 8 months (est.) Begin Date: 08/15 (est.) [End Date: 04/16 (est.)
l' Number of Personnel Hired Under Thls Grant: lFull Tlme N/A I Part Tlme' N/A o ]

Obhgatxons Imposcd on the Cougg When the Grant Exmres
Will all personnel hired for this program be informed this is a grant-funded program? |Yes | No_N/A
[will all personnel hired for this program be placed on temporary ("N") items? [Yes | No_ N/A
[Ts the County obligated to continue this program after the grant expires? [Yes_ | No_ N/A

If the County is not obligated to continue this program after the grant expires, the
Department will:

|a.) Absorb the progra:h cost without reducing other services ' !_}fcs__[NomN/A
b.) [dentify other revenue sources (describe below)

Yes No_N/A

{c.) Eliminate or rcdxjce, as appropriate, positions/program costs funded by the grant. [ Yes |No_ N/A

Impact of additional personnel on existing space: ‘
WA | ]

Other requircments not mentioned abovc:

N/A

T .
Department Head Signatuggfé/ Date: d////(’ /f-
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BA FORM 03/13 QFFICIAL COPY
COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT 557 40
DEPARTMENT OF PUBLIC WORKS June 16, 2015

AUDITOR-CONTROLLER:
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE
ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR

ACTION.
ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2014-15
4 -VOTES
SOURCES USES
BA DETAIL - SEE ATTACHMENT BA DETAIL - SEE ATTACHMENT
PAGE 1 PAGE 1
SOURCES TOTAL: § 158,000 USES TOTAL: $ 158,000

JUSTIFICATION

The appropriation adjustment will provide financing for the budget increase of $150,000 due to additional design and construction of the
General William J. Fox Airfield New Exit Taxiway H Project, Capital Project No. 69307. Funding for this project includes $135.000 of
Federal Aviation Administration(FAA) AIP grant, $7,000 of Caltrans CAAP AIP matching grant, and $8,000 of Operating Transfer In from

the Aviation Enterprise Fund (M02). DPW BA 15-14.

ADOPTED

BOARD OF SUPERVISORS AUTHORIZED SIGNATURE” 7~/

COUNTY OF LOS ANGELES

BOARD OF SU'PERVIS?;'S ??PPROVAL (AS jEL?'ﬁESiEDéRE%ﬁ?g

PATRICK @GAWA

ACTING EXECUTIVE GFFICER

REFERRED TO THE CHIEF D ACTION B/APPROVED AS REQUESTED
EXECUTIVE OFFICER FOR ---
B/RECOMMEND ON D APPROVED AS REVISED
b /h
AUDITOR-CONTROLLER BY >/ CHIEF EXECUTIVE OFFICER BY L-é’i //
el MM Zf » /S I%/t’i’/ )(P.ﬂm /S——
J



SOURCES

Public Works - Aviation Capital Projects Fund
Gen. WM Fox Airfield New Exit Txy H (5)
M01-CP-90-8941-65022-69307

Rev: Federal Aid Construction/CP
INCREASE REVENUE

Public Works - Aviation Capital Projects Fund
Gen. WM Fox Airfield New Exit Txy H (5)
M01-CP-88-8783-65022-69307

Rev: State Aid-Construction/CP

INCREASE REVENUE

Public Works - Aviation Capital Projects Fund
Gen. WM Fox Airfield New Exit Txy H (5)
MO01-CP-96-9919-65022-69307

Rev: Operating Transfer In/ CP

INCREASE REVENUE

Public Works - Aviation Enterprise Fund
MO02-PW-2000-47000

Services & Supplies
DECREASE APPROPRIATION

Total:

Justification:

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT
DEPARTMENT OF PUBLIC WORKS

BUDGET ADJUSTMENT

$135,000

$7,000

$8,000

$8,000

$158,000

FY 2014-15
4 -VOTES

USES

Public Works - Aviation Capital Projects Fund
Gen. WM Fox Airfield New Exit Txy H (5)
M01-CP-604A-65022-69307

Capital Assets - Infrastructure

INCREASE APPROPRIATION

$150,000

Public Works - Aviation Enterprise Fund
M02-PW-6100-47000

Other Financing Uses

INCREASE APPROPRIATION

$8,000

Total: $ 158,000

The appropriation adjustment will provide financing for the budget increase of $150,000 due to additional design and construction of the General
William J. Fox Airfield New Exit Taxiway H Project, Capital Project (CP 69307). Funding for this project includes $135,000 of Federal Aviation
Administration(FAA) AIP grant, $7,000 of Caltrans CAAP AIP matching grant, and $8,000 of Operating Transfer In from the Aviation Enterprise

ADOPTED

BOARD OF SUPERVISORS

COUNTY OF LOS ANGELES

Fund (M02).

RA# 21\

/08 /15—

37

Al

JUN 16 2015

PATRICK q{;ZA\NA
ACTING EXECUTIVE OFFICER
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